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160/016-01-1994-01 $1,810,000.00 Williamson Pounders, Architects Steck, G. New Construction
New Interpretative Center $913,000.00 Windham & McDonald Construction C  Loggins, B. Active Construction Expected completion: 7/08
3/10/08: Awaiting NTE cost from Louis Pounders for
site modification work, will then issue a NTP with
services
6/14/07: Construction NTP issued
1 Project $1,810,000.00 ( Total Budgeted Cost of Projects )
Carter House
160/008-01-2006 $1,250,000.00 Scott H Wilson Architects LLC Steck, G. New Construction ON HOLD
New Visitor's Center $880,000.00 Fields, J. Design Development Phase 1/28/08: Project on HOLD
12/10/07: Design exceeds bid target. Historic to
instruct F&A on how to proceed
8/09/07: SDP approved, NTP to DDP authorized
1 Project $1,250,000.00 ( Total Budgeted Cost of Projects )
Chester Inn-Tipton Haynes-Rocky Mount
160/000-01-2007 $1,147,000.00 Natural Concepts Steck, G. Renovation Awaiting NTP
Exhibit Upgrade $1,030,000.00 Edwards, T. Contract Executed - Awaiting NT 3/17/08: Design Agreement executed

12/12/07: Contract is working, not yet gone to Designer
3 Budgeted 07/08 projects were combined by July 12,
2007 SBC meeting.

1 Project $1,147,000.00

( Total Budgeted Cost of Projects )



Clover Bottom Development Center

529/019-01-2007 $600,000.00 Centric Architects Qualey, B. Renovation
Exterior Upgrade $510,000.00 Patteson, G. Design Development Phase 5/30/08: SDP approved, NTP to DDP authorized
2/29/08: Design Agreement executed
1/07/08: Design Agreement to Designer, contract
delayed by Designer name change
11/16/07: Design NTP authorized
10/11/07: Contract to Designer for signature
1 Project $600,000.00 ( Total Budgeted Cost of Projects )
Halbrook Hotel
160/023-01-1994 $1,877,721.00 Michael Emrick, AIA, Office of Steck, G. Renovation
Renovations to Interpretative Ce $1,401,300.00 Rock City Construction Co., Inc. Fields, J. Active Construction 4/30/08: CO #8, added 14 days, RSC is 7/03/08,
$25,631.18
12/13/07: Funding revision by SBC
6/25/07: Construction NTP issued, 240 days, RSC is
2/19/08
1 Project $1,877,721.00 ( Total Budgeted Cost of Projects )
National Civil Rights Museum
160/020-01-2005 $680,000.00 Keith Kays Architect Freeman, D. Renovation Awaiting Designer Closeout
Maint Upgrade $418,000.00 B Four Plied, Inc. Sabelhaus, R. Construction Closed Out As of 7/30/08, Designer not closed out
160/020-01-2005-01 $376,000.00 Keith Kays Architect Freeman, D. Renovation Awaiting NTP
Maint Upgrade-Phase Il $335,000.00 Barron Construction Company Loggins, B. Active Construction Expect completion: 6/08
1/24/08: Construction contract executed
12/06/07: Bid date
160/020-01-2007 $500,000.00 Freeman, D. Grant
Maintenance Repairs & Improve $200,000.00 n/a In Progress (Planning Projects & S
3 Projects $1,556,000.00 ( Total Budgeted Cost of Projects )
Wynnewood State Historic Site
160/004-01-2008 $6,000,000.00 Steck, G. Renovation & New Construction
Emergency Repairs & Reconstru $0.00 Edwards, B. Schematic Design Phase 3/31/08: Design Agreement Executed
2/26/08: Design NTP, foundation stabilization
1 Project $6,000,000.00 ( Total Budgeted Cost of Projects )



Department Totals:

9 Projects Valued at $14,240,721.00

( Total Budgeted Cost of Projects )
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